
Coordination Issue____~s
Burner assemblies and associated hardware will be staged in the outer areas of floors 5 through 8,
at both the front and rear of the boiler, beginning approximately January 12t~. Preparation of
appropriate access up the back of the boiler will be coordinated with Maintenance to ensure an
acceptable, permanent design of this accessway.

Existing burner parts, that Mnt. has no need of, will be stockpiled for pickup by Western Metals
Inc.

Maintenance/Ope~
We would like to discuss the possibility of Mntnce support for contract direction on the night
shift further, if the offer is still on the table. If boiler washdown is required, we request that this
occur in early 3anuary to avoid interference with several projects.

Safety tags and associated group sheets for this work will be held by Howard Hamilton and Jerry
Finlinson.

IV. Air Heater Modifications Bret Kent Mnt. Supv (II)
Coordination Issue~ss Harlan Fennemore
This modification consists of rebuilding the secondary air heater rotor and replacing the existing,
tri-level design with an improved two level design. The air heater materials will be routed
through the Fan Room bays and up through the air heater access ports. Materials will be
removed by the same path. Existing air heater parts, that Mnt. has no need of, will be stockpiled
for pickup by Western Metals Inc.

Maintenance/Operation_._.__s Support
We would like to discuss the possibility of Mntnce support for contract direction on the night
shift further, if the offer is stil! on the table. If boiler ~vashdown is required, we request that this
occur in early January to avoid interference with several projects.

Safety tags and associated group sheets for this work will be held by Bret Kent.

V. Boiler External NDE & Drum Mods.    Dean Wood              Longview

SMS Contractor
Coordination Issues                                              Dave Hahn
The boiler external NDE scope has already been issued to Mnt./Outage planning. The boiler
drum modifications will be completed in the same manner as Unit 1. Scaffold for the boiler
external NDE work will begin on approximately February 16~, as usual. The boiler NDE scope
will be detailed in the outage inspection listings published in mid-January as normal.

Maintenance/Operatio~
Safety tags and associated group sheets for this work will be held by Dean Wood.
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